PROPOSED AGENDA

PUBLIC WORKS / FINANCE / SAFETY COMMITTEE
Monday, November 5, 2018, 4:00 pm
Call to Order
1. Approval of Consent Agenda:
a. Approval of minutes from the October 15, 2018 meeting.

Supporting material

2. Public Input
3. Approval of Agenda
4. Consideration of Change Order No. 2 (final) for the Uptown Alley Reconstruction Project No. 1807, with
Crestone Builders Inc., in the amount of $2525.21, bringing the new contract amount to $198,753.24.Supporting material
5. Consideration of Change Order No. 1 for the Park & Rec Improvements Project No. 1819, with Duininck
Inc., in the amount of $9,792.75, bringing the new contract amount to $181,859.00. Supporting material
6. Consideration of Change Order No.1 for the Milling & AC Mat Construction Project No. 1814 with
Duininck Inc., in the amount of $182,859.84, bringing the new contract amount to $995,277.34. Supporting material
7. Consideration of Change Order No. 1 for the 26th Street SE Project No. 1801-D with J&J Earthworks, for
an extension of contract time. Supporting material
8. Consideration of Change Order No. 1 for the 13th Avenue SE Sanitary Sewer Improvements Project No.
1821 with AP & Sons Construction Inc., in the amount of $2,321.00, bringing the new contract amount to
$140,201.00. Supporting material
9. Consideration of Change Order No. 2 for the 3rd Avenue SW Reconstruction Project No. 1806, with
Duininck Inc., in the amount of $5,413.76, bringing the new contract amount to $147,612.83. Supporting material
10. Consideration of Change Order No. 6 (Final Amended) for the Sanitary Sewer Replacements Project
No. 1808, with Duininck Inc., in the amount of $9,048.15, bringing the new contact amount to $529,258.06.
Supporting material

11. Consideration of Change Order No. 1 for the WWTF Biosolids Dewatering Improvements Project No.
1715, with Swanberg Construction, in the amount of $2,220.00, bringing the new contract amount to
$1,065,220.00. Supporting material
12. Consideration of Contract Amendment No. 2 for the Landfill Stormwater Improvements Project No.
1818, with Houston Engineering in the amount of $3,720.00, bringing the total contract amount to
$106,020.00. Supporting material
13. Consideration of the annual Joint Funding Agreement with United States Geological Survey (USGS) for
operation and maintenance of the Upper Big Sioux River flood forecasting system for the period of 10-1-18
through 9-30-19. Supporting material
14. Floodplain Ordinance Amendment Discussion

Supporting material

15. Discussion on weed mowing charges.
16. Old Business
17. New Business
18. Executive Session Pursuant to SDCL §1-25-2
19. Adjourn
Note: It is expected that a quorum of the City Council will be in attendance at this committee meeting.

PUBLIC WORKS / FINANCE / SAFETY COMMITTEE MEETING
Monday, October 15, 2018
Present:

Mayor Caron and Council Members Buhler, Danforth, Roby, Solum, Thorson, Vilhauer &
Weyh

Also Present:

Colin Paulsen, Kristen Bobzien, Matt Roby, Rod DeJong, Steve Lehner, Jeff DeVille &
others

The meeting was called to order by Mayor Sarah Caron.
Approval of the Consent Agenda
Motion was made by Bruce Buhler and seconded by Josh Weyh to approve the following items on
the Consent Agenda: minutes from the October 1, 2018 Public Works/Finance/Safety Committee
meeting. All voted in favor and motion carried.
Public Comment
None
Approval of the Agenda
Motion was made by Glen Vilhauer and seconded by Mike Danforth to approve the agenda; all
voted in favor and motion carried.
Authorization for the Mayor to sign Amendment to the Prairie View Addition Development
Agreement
City Attorney Matt Roby introduced the topic by explaining that this is an addendum to the
development agreement from 2013 between the City and Midwest Business Condos, developers of
Prairie View Addition. The addendum came forward as a result of meetings between city officials,
the developer and the developer’s engineer. This will amend the development agreement to reflect
payments made to the developer that were not reflected in the original development agreement for
the installation of storm sewer along 27th Street and 14th Avenue. This will also amend the
development agreement to reflect the City’s agreement to contribute 1/3 of the cost of the
construction of the drainage system on Cherry Drive that had not been installed as originally
agreed to, and would replace the previous exhibit that reflected the cost of the project with a new
exhibit reflecting the updated costs. Rod DeJong from Aason Engineering, was present and
answered questions. Discussion ensued as to clarifying the costs on the exhibits. The estimated
cost of installing the drainage on Cherry Drive is $38,742.00, but the City will pay for 1/3 of the
exact costs. Motion was made by Mike Danforth and seconded by Brad Thorson to recommend
authorization for the Mayor to sign the Amendment to the Agreement; all voted in favor and motion
carried.
Consideration of Change Order No. 2 (Final) for the Miscellaneous Storm & Street
Improvements Project No. 1718 with J&J Earthworks Inc. for an increase of $400.00,
bringing the total contract amount to $182,036.00
Assistant City Engineer Colin Paulsen reviewed Change Order No. 2 for the Miscellaneous Storm
& Street Improvements Project. This is a project from last year that had one outstanding item to be
installed, and that work has now been completed. The change order reflects actual quantities
installed, and will close out the project. Motion was made by Josh Weyh and seconded by Mike
Danforth to recommend approval of the change order; all voted in favor and motion carried.

Consideration of Change Order No. 5 (Final) for the Sanitary Sewer Improvements Project
No. 1808 with Duininck Inc. for an increase of $3416.00, bringing the total contract amount
to $523,625.41
Colin Paulsen reviewed Change Order No. 5 (Final) for the Sanitary Sewer Improvements Project.
This project has had multiple change orders, due to the discovery of inadequate base course under
three of the streets. The project originally included overlaying additional areas, but it was
determined that work could be completed next year to help save money on this project. All work
has now been completed on this project, and this change order reflects actual quantities installed.
Motion was made by Glen Vilhauer and seconded by Bruce Buhler to recommend approval of the
change order; all voted in favor and motion carried.
Old Business
Discussion on water services for 26th Street SE
Mayor Caron reviewed the issue regarding water services for the 26th Street SE assessment
project. This area is within the city’s industrial park, and all the roads were completed years ago
except for one stub on 26th street which served one lot. Until now there hasn’t been any interest in
developing that lot. The lots have now all been sold on both sides of 26th and the owners have
petitioned for a street improvement project, which was approved. All the utilities, curb & gutter, and
asphalt pavement was included in the assessment project costs. The issue came up regarding the
water main. City ordinance states that all services in a new development have to be stubbed in
before the pavement goes down. Municipal Utilities has a policy that they don’t stub water services
out until there is a final plat or building plan for a lot. There is no firm plan for the lot subdivision at
this time, and the new owners are still in planning stages and may subdivide the lots. The City
would not like to see the new asphalt dug up to install services at a later time because that impacts
the integrity of the road and asphalt is expensive to repair. Municipal Utilities would install the
services now, if the City were to sign off on a letter guaranteeing that the city would responsible for
the costs associated with abandoning the services in case the properties do not develop as
expected. The Mayor is not comfortable signing without the council’s approval, and feels it would
obligate the taxpayers for expensive repairs for an indefinite time. Municipal Utilities General
Manager Steve Lehner, and Water Superintendent Jeff DeVille, were present at the meeting and
explained about their policy. State Statute dictates one water service per lot, and this area in
question is currently platted as one lot. In the past they have had issues when they have installed
the taps without a firm building plan. Services get put in the wrong place or the wrong size, or
additional services are needed, and the road has to be dug up anyway. Normally the owners
request the water services, and they would be responsible for moving or abandoning them if
needed, but in this case the City is asking for the water services on behalf of the owners as part of
the procedure for the assessment project. Upon further discussion, it was decided to investigate
the stipulations of the purchase agreement to see if the land could be sold and subdivided, and to
hold off paving the road until there are firm plans from the owner. No formal action was taken.
New Business
None
Executive Session
None held.
Motion made by Josh Weyh and seconded by Don Roby to adjourn meeting at approximately 5:12
p.m.; all voted in favor and motion carried.
Respectfully submitted,
Lori Marscheider

Back to top

Request for City Council Action
TO:
FROM:
MEETING DATE:
SUBJECT:

Mayor and City Council
Colin Paulsen, Assistant City Engineer
November 5, 2018
Consideration of Change Order No. 2 (Final) for the Uptown Alley
Reconstruction Project No. 1807 for an increase of $2525.21
_____________________________________________________________________________
Background:

On April 5, 2018 three (3) bids were received for the Uptown Alley Reconstruction Project #1807.
Crestone Builders, Inc. of Watertown, SD had the low bid in the amount of $194,821.00, which was
almost exactly the same as the Engineer’s Estimate of $194,535.00. The other bids were $200,600.95
and $252,390.

The Project includes the reconstruction of the alley from 2nd Avenue South to 1st Avenue South,
between 2nd Street East and 3rd Street East and the alley from 1st Avenue South to Kemp Avenue,
between 2nd Street East and 3rd Street East. Reconstruction of the alleys consists of approximately
1,858 SY of pavement removal, 592 Ton of base course, 1,549 SY of PC concrete surfacing and 595 SF of
concrete sidewalk. The Project also includes the reconstruction of two parking lots (7,814 SF & 8,294 SF).
Both of the parking lots are adjacent to the alley project. Parking lot reconstruction consists of
approximately 1,883 SY of pavement removal, 232 Ton of base course, 198 SF of sidewalk, 424 SF of
monolithic sidewalk & curb, and 303 Ton of asphalt concrete surfacing.
The work for this project has now been completed. City Staff has prepared Change Order No. 5 Final to
identify the bid items with final quantities differing from the planned quantities on the original bid form
and to request authorization to adjust the final contract amount to match the “As-Built” quantities and
associated costs. This Change Order is increasing the contract amount by $2525.21, bringing the
contract amount to $198,753.24.
This Change Order will increase the Contract Time by 0 days. The date for substantial completion of all
work will be September 28, 2018.

Recommendation:

Staff recommends a motion to approve Change Order No. 2.

Council Action Requested:

Motion to approve Change Order No. 2 (Final) to the contract for the Uptown Alley Reconstruction
Project No. 1807 with Crestone Builders, Inc., increasing the contract amount by $2525.21, bringing the
contract amount to $198,753.24.
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Request for City Council Action
TO:
FROM:
MEETING DATE:
SUBJECT:

Mayor and City Council
Colin Paulsen, Assistant City Engineer
November 5, 2018
Consideration of Change Order No. 1 for Park & Rec Improvement Projects,
No. 1819 in the amount of $9,792.75 with Duininck Inc.
_____________________________________________________________________________

Background:

On April 19, 2018 two bids were received for the Park & Rec Improvement Projects, Project #1819. Duininck, Inc.
of Prinsburg, MN and Watertown, SD had the low bid of $172,066.25, which was 3% higher than the Engineer’s
Estimate of $166,365. The other bid received from Bowes Construction Inc. was in the amount of $180,762.00.
Bid Schedule A includes the reconstruction of and extension of the recreational trail along 21 St Street West from
4th Avenue SW to 3rd Avenue NW. This portion of the project will cost $69,568.75. The Park & Recreation
Department has adequate funds available to support this project. The work was approved by the Park and
Recreation Board.
Bid Schedule B includes the partial reconstruction and overlay of the north camping loop in City Park Campground.
The bid price was $51,563, which is $2,037 under the Engineer’s estimate. The Park & Recreation Department have
a budget of $70,000 which originally included a new cabin. However, the cabin may not be constructed in 2018.
The work was approved by the Park and Recreation Board.
Bid Schedule C includes the reconstruction of a portion of the cemetery road system in Mt Hope Cemetery. The bid
price was $50,934.50, which is $5,064.50 over the Engineer’s estimate. The Park & Recreation Department have a
budget of $50,000 for this work. The work was approved by the Park and Recreation Board.
This change order is to reflect actual installed quantities of base course and asphalt. Change Order No. 1 increases
the contract amount by $9,792.75, bringing the contract amount to $181,859.00.
This Change Order will increase the Contract Time by 0 days. The date for substantial completion of all work was
October 19, 2018. The work that will be completed this year has been completed. There will be an extension of
time given, based on unforeseen circumstances with a portion of the project.

Recommendation:

Staff recommends approval of the Change Order No. 1

Council Action Requested:

Approval of Change Order No. 1 for the Park & Rec Improvement Project No. 1819 in the amount of $9,792.75 with
Duininck Inc., bringing the new contract amount to $181,859.00.
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Request for City Council Action
TO:
FROM:
MEETING DATE:
SUBJECT:

Mayor and City Council
Colin Paulsen, Assistant City Engineer
November 5, 2018
Change Order No. 1 for the 2018 Milling and AC Mat Construction
Project No. 1814 in the amount of $182,859.84 with Duininck, Inc.,
increasing the contract amount to $995,277.34
_____________________________________________________________________________
Background: On March 22, 2018 two bids were opened for 2018 Milling and AC Mat
Construction Project #1714. Duininck, Inc. of Prinsburg, MN (Watertown, SD) had the low bid
of $812,417.50, which was 18% lower than the Engineer’s Estimate of $985,145. The other bid
was $947,983.10 from Bowes Construction in Brookings, SD. Duininck, Inc. has successfully
completed this annual project for many years.
This change order is for adjustment of quantities. The majority of the work was completed on
South Lake Drive and Golf Course Road, but there was carry over budget from previous years
that allowed for multiple more areas to be included in this year’s overlay project.
Change Order No. 1 Final is increasing the contract amount by $182,859.84, bringing the contract
amount to $995,277.34.
This Change Order will increase the Contract Time by 0 days. The date for substantial completion of all
work was October 19, 2018.

Recommendation: Staff recommends approval of Change Order No. 1
Council Action Requested:
Approval of Change Order No. 1 for the 2018 Milling and AC Mat Construction Project No. 1814
in the amount of $182,859.84 with Duininck, Inc., increasing the contract amount to
$995,277.34
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Request for City Council Action
TO:
FROM:
MEETING DATE:
SUBJECT:

Mayor and City Council
Colin Paulsen, Assistant City Engineer
November 5, 2018
Change Order No. 1 for 2018 Street Improvements Project No. 1801-D with
J&J Earthworks Inc.
_____________________________________________________________________________

Background:
On June 21, 2018 four bids were received for the 2018 Street Improvements Project No. 1801-D. J&J
Earthworks Inc. of Milbank SD had the low bid of $174,730.00, which was 6.75% lower than the
Engineer’s Estimate of $186,500.00.
The Project includes the construction of 26th Street East from 14th Avenue South going north
approximately 396’. Construction consists of approximately 360 LF of 15” & 42” RCP storm sewer, 3
storm sewer structures, 386 LF of 8” PVC sanitary sewer main, 1 sanitary sewer manhole, 1,140 CY of
unclassified excavation, 1,612 Ton of base course, 858 LF of concrete curb & gutter and 405 Ton of
asphalt concrete surfacing.
Change Order No. 1 is for an extension of the Substantial Completion date from September 15, 2018 to
May 31, 2019. It was determined that curb and gutter installation and paving will not be allowed until
sitting for one (1) freeze/thaw cycle. This was overlooked at the time of the original agreement.
This is an assessment project.
Recommendation:
Staff recommends approval of this change order.
Council Action Requested:
Approval of Change Order No. 1 for the 2018 Street Improvements Project No. 1801-D for an extension
of the Substantial Completion date from September 15, 2018 to May 31, 2019.
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Request for City Council Action
TO:
FROM:
MEETING DATE:
SUBJECT:

Mayor and City Council
Colin Paulsen, Assistant City Engineer
November 5, 2018
Change Order No. 1 for the 13th Ave. SE Sanitary Sewer Improvements,
Project No. 1821 in the amount of $2,321.00 with AP & Sons Construction
Inc.
_____________________________________________________________________________
Background:

On July 5, 2018 three bids were received for the 13th Avenue SE Sanitary Sewer Improvements Project
No. 1821. AP & Sons of Summit, SD had the low bid of $137,880.00, which was 38% higher than the
Engineer’s Estimate of $99,800.00. The other two bids were $152,966.47 and $186,265.00.

The Project includes sanitary sewer lift station improvements, dry well improvements, furnishing &
installing lift station control panel & RTU panel, and directional boring 723 LF of 4” HDPE force main
along 13th Avenue South and 14th Street East.
This is an assessment project. The adjacent landowners have been notified of their updated expected
costs associated with this project based on the low bid. Staff has received signatures from the majority
of land owners showing a desire to still pursue the project.
The change order is for extra electrical equipment needed for the lift station. This was missed on the
final plans and is a critical part for the lift station to function properly over time.

Recommendation:

Staff recommends approval of this change order.

Council Action Requested:

Motion to approve Change Order No. 1 to the contract for the 13th Avenue SE Sanitary Sewer
Improvements Project No. 1821 with AP & Sons Construction Inc., increasing the contract amount by
$2,321.00, bringing the contract amount to $140,201.00.
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Request for City Council Action
TO:
FROM:
MEETING DATE:
SUBJECT:

Mayor and City Council
Colin Paulsen, Assistant City Engineer
November 5, 2018
Consideration of Change Order No. 2 (Final) for the 3rd Avenue SW
Reconstruction Project No. 1806 for an increase of $5,413.76
_____________________________________________________________________________
Background:

On April 16, 2018, City Council authorized the City to enter an agreement with Duininck, Inc. to provide
construction services for the 3rd Avenue SW Reconstruction Project No. 1806. The bid was in the
amount of $139,075.00.
The Project includes the reconstruction of 3rd Avenue South from 13th Street West to 18th Street West.
Project consists of approximately 4,770 SY of milling, 4,770 SY of shaping, 1,035 LF of curb & gutter and
1,225 ton of asphalt concrete surfacing.
The work for this project has now been completed. City Staff has prepared Change Order No. 2 (Final) to
identify the bid items with final quantities differing from the planned quantities on the original bid form
and to request authorization to adjust the final contract amount to match the “As-Built” quantities and
associated costs.
This Change Order is increasing the contract amount by $5,413.76, bringing the contract amount to
$147,612.83.
This Change Order will increase the Contract Time by 0 days. The date for substantial completion of all
work was September 15, 2018.

Recommendation:

Staff recommends a motion to approve Change Order No. 2 (Final).

Council Action Requested:

Motion to approve Change Order No. 2 (Final) to the contract for the 3rd Avenue SW Reconstruction
Project No. 1806 with Duininck Inc., increasing the contract amount by $5,413.76, bringing the contract
amount to $147,612.83.
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Request for City Council Action
TO:
FROM:
MEETING DATE:
SUBJECT:

Mayor and City Council
Colin Paulsen, Assistant City Engineer
November 5, 2018
Consideration of Change Order No. 6 (Final Amended) for the Sanitary
Sewer Improvements Project No. 1808 for an increase of $9,048.15
_____________________________________________________________________________
Background:

On April 16, 2018, City Council authorized the City to enter an agreement with Duininck, Inc. to provide
construction services for the Sanitary Sewer Improvements Project No. 1808. The bid was in the amount
of $485,528.00.
The Project includes the work of installing approximately 1,560 LF of 8” & 12” sanitary sewer main, 3
sanitary sewer structures, service connections, 2,140 ton of base course, 630 LF of curb & gutter, 635 SF
of concrete sidewalk and 2,450 ton of asphalt concrete surfacing.
Staff has prepared Change Order No. 6 (Final Amended) to the contract with Duininck Inc. for the
Sanitary Sewer Improvements Project. The contractor found additional weigh tickets for material that
was placed onsite. This change order covers that additional material costs.
Change Order No. 6 (Final Amended) is increasing the contract amount by $9,048.15, bringing the total
contract amount to $529,258.06.
This Change Order will increase the Contract Time by 0 days. The date for substantial completion of all
work was September 28, 2018.

Recommendation:

Staff recommends a motion to approve Change Order No. 6.

Council Action Requested:

Motion to approve Change Order No. 6 (Final Amended) to the contract with Duininck Inc., for the
Sanitary Sewer Improvements Project No. 1808, increasing the contract amount by $9,048.15, bringing
the contract amount to $529,258.06.
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Request for City Council Action
TO:
FROM:
MEETING DATE:
SUBJECT:

Mayor and City Council
Colin Paulsen, Assistant City Engineer
November 5, 2018
Consideration of Change Order No. 1 for the WWTF Biosolids Dewatering
Improvements Project No. 1715 with Swanberg Construction, in the amount of
$2,220.00, bringing the new contract amount to $1,065,220.00
___________________________________________________________________________________
Background:

On December 19, 2016, the City Council authorized the City to enter an agreement with HR Green, Inc. to
provide design services for the Biosolids Dewatering Improvements Project #1715 at the Wastewater Treatment
Facility (WWTF). Swanberg Construction, Inc. was awarded the project entering the construction phase, with a
low bid of $1,063,000.00.
Swanberg Construction has asked for labor, equipment, materials, and testing costs to be added to the Screw
Press System line item within the Contract. This change order request includes a concrete equipment pad to the
height required for the reaction tank. This pad will have the concrete tested per specifications.
Change Order No. 1 is increasing the contract amount by $2,220.00, bringing the contract amount to
$1,065,220.00.

This Change Order will increase the Contract Time by 0 days.
Recommendation:
The Wastewater Staff recommends approval of the Change Order No. 1 and has adequate funds available for
the project. The Consulting Engineer (HR Green) and the City Engineering Staff also recommend approval of
Change Order No. 1.

Council Action Requested:

Motion to approve Change Order No. 1 for the WWTF Biosolids Dewatering Improvements Project No. 1715
with Swanberg Construction in the amount of $2,220.00, bringing the new contract amount to $1,065,220.00.
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Request for City Council Action
TO:
FROM:
MEETING DATE:
SUBJECT:

Mayor and City Council
Colin Paulsen, Assistant City Engineer
November 5, 2018
Consideration of Contract Amendment No. 2 for Construction Administration
Engineering Services with Houston Engineering, Inc. in the amount of $3,720.00
for the Watertown Regional Landfill – Stormwater Improvements
Project No. 1818
___________________________________________________________________________________
Background:

On April 3, 2016, the City Council authorized the City to enter an agreement with Houston Engineering, Inc. (HEI)
to provide services for the Stormwater Plan Update Project No. 1720 at the Watertown Regional Landfill. The
Stormwater Update Plan has been completed and resulted in a construction project called Stormwater
Improvements Project No. 1818.

HEI has prepared a document describing the scope of the services to be provided under the contract
amendment at their current rate schedule with an estimated fee of $3,720.00. Therefore, the total authorized
compensation following the execution of this Amendment is $106,020.00.
The Landfill Staff recommends approval of the amended services and has adequate funds available for the
project. Engineering Staff also recommends approval of the additional engineering services.
Recommendation:
Approval of Professional Services Agreement Amendment No. 2 with Houston Engineering, Inc. in the amount of
$3,720.00.

Council Action Requested:

Motion to authorize Mayor to sign Amendment No. 2 to the Agreement for Professional Services Agreement
with Houston Engineering, Inc. increasing the contract by $3,720.00 for a total contract amount of $106,020.00.

Task Order Revision & Change in
Scope of Services
To:

Heath VonEye, P.E.
City of Watertown
City Engineer
Date: October 11, 2018
Cc:

Colin Paulsen
Michael Boerger
File

From:

Dennis McAlpine, P.E.
Bart Schultz, P.E.

Subject: Additional Services Request #2
Engineering Services for Watertown
Regional Landfill 2018 Stormwater
Improvement Project
Project No.: R177716-015

Houston Engineering, Inc. (HEI) entered into a contractual agreement, by acceptance of the Scope and
Service and Fees dated March 14, 2017, (AGREEMENT) to provide professional consulting services
to the City of Watertown, South Dakota. The AGREEMENT identified civil design services for the
2018 Stormwater Improvement Project to be performed in fulfillment of the contract and an agreed
upon estimated compensation amount. The AGREEMENT identified the services to be performed in
return for estimated compensation in the amount of $47,400.00.
The AGREEMENT was modified with Additional Services Request #1, dated February 21, 2018, to
include construction management support for the project in the amount of $54,900.00. The revised
contract amount including Additional Services request No. 1 is $102,300.00.
The purpose of this memorandum is to document an addition in the Scope of Services requested by the
City of Watertown under our AGREEMENT and obtain concurrence on the additional fee associated
with the change in the Scope of Services.
The construction project was solicitated utilizing Quest CDN, a digital plan-house enabling bidders to
electronically download bid documents for a nominal fee of $20.00. Comments received from the
South Dakota Department of Environment & Natural Resources (SDDENR), the day of the bid
opening, indicated that the use of this fee based service did not comply with requirements of SDCL 518B-1 wherein “The purchasing agency shall, upon request, furnish at least one copy of the plans and
specifications, without charge, to each contractor resident in South Dakota who intends, in good faith,
to bid upon the public improvement.” Upon direction from the City, HEI provided a refund to all
eleven (11) South Dakota plan holders for the project. HEI is requesting reimbursement for the total
refunded amount of 11 bidders X $20.00/bidder = $220.00. As a good faith effort HEI is not requesting
reimbursement for the accounting effort to facilitate the reimbursement.
During excavation operations associated with the proposed storm sewer piping improvements, waste
was encountered west of the landfill maintenance building. To avoid the in-place waste, HEI supported
the City through the following activities:
 Surveyed the extents of the in-place waste via coordination with the Contractor.
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Coordinated w/SDDENR to devise an avoidance plan to relocate the proposed storm sewer
infrastructure (piping & manholes).
Coordinated with the Contractor to develop a value engineering design for the proposed
infrastructure relocation.
Generated a change order for SDDENR approval including the development of a revised
engineering plan.

HEI provided the above-mentioned services for an agreed upon lump sum amount of $3,500.00.
The following tasks were not included in the original AGREEMENT or Additional Services Request
#1, and is interpreted by Houston Engineering as a change in the Scope of Services:
Item
(Task)
No.
1
2

Description

Additional
Fee

Refund of digital download fee for SD plan-holders

$220.00

Support City with survey, plan development & processing of change order for
conflict with waste discovery in location of proposed storm sewer west of landfill
maintenance building

$3,500.00

Total

$3,720.00

Note: A detailed summary of the tasks identified above is attached at the end of this document.
Please indicate the following:
X

Amend the contract to incorporate the additional services provided and the revised estimated
total compensation, based on the anticipated cost to complete. The revised contract amount
including the additional services identifies herein will be $106,020.00.
Amend the contract now to incorporate the additional services provided and the revised
estimated total compensation.

SIGNATURES:
The professional services described by this Additional Services Request #2 are being provided
in accordance with the Professional Services Agreement between The City of Watertown and Houston
Engineering, and as amended and extended. This Additional Services Request #2 shall be effective
immediately as authorized by the signatures of representatives of the City of Watertown, SD and
Houston Engineering, Inc.
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Request for City Council Hearing
TO:
THROUGH:
FROM:
MEETING DATE:
SUBJECT:

Watertown City Council
Heath VonEye, P.E., City Engineer / Brandi Hanten, CFM, Urban Planner
Engineering Department
November 5th, 2018
Ordinance Amending Sections 5.0216 and 5.0217 of Title 5 Floodplain
Regulations referencing the “lowest floor” instead of “lowest flooring
system” in relation to the City freeboard regulations

Background: While reviewing City Ordinance in comparison to FEMA regulation and model ordinance
language, it was recognized that City Ordinance had differing language in regards to freeboard which
prompted staff to initiate an amendment to create consistency for regulating purposes.
It is stated currently in our City Ordinance for residential construction that “New construction and
substantial improvement of any residential structure shall have the elevation of the top of foundation
upon which the lowest flooring system rests, or the lowest floor slab on grade elevation (including
basement) elevated to or above one (1) foot above the base flood elevation. Properties that have
received a LOMR based on fill must still have the lowest floor elevated to or above one (1) foot above
the base flood elevation.” For non-residential construction ordinance currently states that “New
construction and substantial improvement of any commercial, industrial or other non-residential
structures shall have the elevation of the top of foundation upon which the lowest flooring system rests
or the lowest floor slab on grade elevation (including basement) elevated to or above one (1) foot above
the base flood elevation; or together with attendant utility and sanitary facilities shall:”
Reference to the “lowest flooring system” is inconsistent with how FEMA regulates freeboard and
Elevation Certificates. FEMA regulates by the finished floor elevation, which includes basements, and is
what registered land surveyors use to complete Elevation Certificates. This ordinance amendment
would reference that the lowest floor, including basement, be elevated to or above one (1) foot above
base flood elevation for residential and non-residential construction instead of referencing the top of
foundation upon which the lowest flooring system rests. This will make our ordinance language
consistent with how the standardized language of “lowest floor” elevation is administered with FEMA
regulations. This ordinance amendment still includes the City’s one (1) foot freeboard regulation.
As the City is enrolled in the National Flood Insurance Program Community Rating System (CRS), staff
confirmed with the City’s Insurance Services Office (ISO) CRS Specialist, Constance Lake, that amending
the current floodplain regulation ordinance, as proposed, would NOT impact the City’s current rating
and that it would not be negatively impacting how the City is currently managing the floodplain.

Recommendation:
Staff supports Ordinance No. 18-23 (ordinance amendment), as presented to City Council.
Action:

No Action; City Council First Reading (ordinance amendment)

History:

11/05/18
11/19/18
11/24/18
12/14/18

First Reading at City Council
Second Reading with Public Hearing at Council Meeting
Published – if Approved
Effective

ORDINANCE NO. 18-23
AN ORDINANCE AMENDING SECTIONS 5.0216 AND 5.0217 OF THE REVISED
ORDINANCES OF THE CITY OF WATERTOWN
BE IT ORDAINED by the City of Watertown, South Dakota that Sections 5.0216 and 5.0217 to Title 5 of the
Revised Ordinances of the City of Watertown be amended as follows:
5.0216: RESIDENTIAL CONSTRUCTION

(back to Chapter contents)

New construction and substantial improvement of any residential structure shall have the elevation of the top of foundation
upon which the lowest flooring system rests, or the lowest floor slab-on-grade elevation (including basement) lowest floor,
including basement, elevated to or above one (1) foot above the base flood elevation. Properties that have received a LOMR
based on fill must still have the lowest floor elevated to or above one (1) foot above the base flood elevation.
5.0217: NON-RESIDENTIAL CONSTRUCTION
(back to Chapter contents)
New construction and substantial improvement of any commercial, industrial or other non-residential structure shall either
have the elevation of the top of foundation upon which the lowest flooring system rests or the lowest floor slab-on-grade
elevation (including basement)lowest floor, including basement, elevated to or above one (1) foot above the base flood
elevation; or, together with attendant utility and sanitary facilities shall: (99-7)

The above and foregoing Ordinance was moved for adoption by Alderperson __________, seconded by
Alderperson ____________, and upon voice vote motion carried, whereupon the Mayor declared the Ordinance
duly passed and adopted.
I certify that Ordinance No. 18-23 was published in the Watertown Public Opinion, the official newspaper of said
City, on the ___ day of _____________, 2018.
Kristen Bobzien, Finance Officer
First Reading: November 5th, 2018
Second Reading: November 19th, 2018
Published: November 24th, 2018
Effective: December 14th, 2018
City of Watertown
Attest:

_____________________________
Kristen Bobzien
Finance Officer

__________________________
Sarah Caron, PE, CFM
Mayor
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